

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-7735
Project Name	AI Blog Nest API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Role-Based Route Guarding	USN-1	As an authorized user, I can access protected routes using a valid token.	3	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima
Sprint-1	Role-Based Route Guarding	USN-2	As a system, I can block unauthorized tiers from modifying core settings.	3	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						Fathima
Sprint-1	Sanitization Safeguards	USN-3	As a system, I can sanitize payload parameters to prevent XSS vectors and NoSQL parameter manipulation injections.	3	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima
Sprint-2	CRUD Blog Execution Engine	USN-4	As an authorized user, I can create, read, update, and delete blog content.	5	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima
Sprint-2	Categorization System	USN-5	As a user, I can use native tag indices to filter and query blog content.	3	Medium	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima
Sprint-2	Comment Moderation Logic	USN-6	As a moderator, I can update comment moderation flags as approved, pending, or spam.	3	High	P. Priyadharshini; U.S. Sadhana; R.A.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						Yuvashree; A. Samrin Fathima
Sprint-3	AI-Driven Blog Generation Pipeline	USN-7	As a user, I can generate full-length structured blog posts from high-level thematic inputs using LLM abstractions and context-aware prompt templates.	5	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima
Sprint-3	Intelligent Content Summarization Engine	USN-8	As a user, I can generate concise abstracts and automated metadata summaries from extensive article content.	5	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima
Sprint-4	Integration & Validation	USN-9	As a project team, we can validate the API features through user acceptance testing and prepare the final documentation.	3	High	P. Priyadharshini; U.S. Sadhana; R.A. Yuvashree; A. Samrin Fathima

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	9	To be decided	To be decided	To be decided		
Sprint-2	11	To be decided	To be decided	To be decided		
Sprint-3	10	To be decided	To be decided	To be decided		
Sprint-4	3	To be decided	To be decided	To be decided		

Velocity:

Velocity: The team velocity will be calculated from the story points completed in each sprint. Actual velocity will be recorded after sprint completion.

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>